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Perspective on Advice: M-091 milestone changes

Funding for M-091

* S20MM per year near-term,
= 2% of current year budget

* S250MM peak in mid-2020s,
=25% if RL funded @ S1BB

* Retrievably Stored Waste (M-091) and
wastes generated from CERCLA
actions are in separate accounts

Coordination w/ other milestones

* M-091 waste management could be a
large share (25%) of
DOE-RL work in the mid-2020s

* Hanford cleanup will be done faster,
more efficiently if DOE-RL budget
climbs from S1BB/yr to about
S1.4BB/yr

e DOE-RL was successful at this level
of funding during ARRA years

e This level of funding seems
unlikely in current Federal fiscal
setting

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

ARRA: American Recovery and Reinvestment Act



Perspective (continued)

Use of off-site capabilities

* Radioactive materials license allows
Perma-Fix Northwest just 200 grams of
plutonium* at a time

* Some M-091 containers must be processed
one-at-a-time
* M-091 waste must “compete” for this

allowance, w/ PFP waste and non-Hanford
customers

* Perma-Fix also can’t handle over-size
and remote-handled containers

* These M-091 milestone changes require
a study to find capabilities for over-
license, over-size, remote-handled
containers (due 9/30/2016)

*and certain other radio-isotopes
PFP: Hanford’s Plutonium Finishing Plant
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2030 date and RTD wastes

* Tri-Parties are planning that CERCLA-
g(e)ggrated waste can ship to WIPP by

* Planning covers decisions already
made, i.e.
e Plutonium Finishing Plant (PFP)
* 618-10 and 618-11 burial grounds
* 324 Building

* Planning doesn’t include future
decisions, i.e.

e 200-SW-2 burial grounds (pre-1970
disposal)



